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RECOMMENDATION:   

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the extension requests for the time period identified for 
each project on the attached document. 
 
ISSUE: 
 
The Commission allocated $3,419,868 for the construction of five projects, as shown on the 
attachment.  The responsible agencies have been unable to award the contracts and do not 
anticipate awarding the contracts by the deadlines.  The attachment shows the details of the 
projects and the explanation of the delays.  The respective agencies request extensions, and the 
planning agencies concur. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that funds allocated for the construction phase of 
local grant projects are available for contract award for a period of 12 months from the date of 
allocation.  The Guidelines further stipulate that the Commission may approve a waiver to the 
contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 Reason for Project Delay:   
1 
 

U.S. Forest Service 
Plumas 
 
PPNO:  2-2394 
Construct 1.5 Miles of Paved 
Trail  

$0 
$0 
$0 
$226 
$226 
 

04/14/2005 
FP-04-45 
20 months 
12/14/2007 
Support 
 

  
The U.S. Forest Service was delayed in preparing a contract for this local Transportation Enhancement (TE) project due to 
conflicts in two of the federal contract clauses.  Considerable time was spent modifying the contract in an attempt to 
reconcile the federal requirements for Federal-Aid clause, which includes the Disadvantaged Business Enterprise (DBE) 
requirements.  In January 2006, The FHWA granted the U.S. Forest Service an exemption to the DBE requirements.  This 
enabled the U.S. Forest Service to submit the Request for Authorization to Proceed with Construction in February 2006. 
 
The U.S. Forest Service is anticipating an additional 18-month delay as a result of recent changes to the Pacific Gas and 
Electric Company policies for granting easements on long-term agreements.  Whereas the previous policy allowed the U.S. 
Forest Service to obtain an easement after construction, the new policy will not allow construction to proceed until after an 
easement has been obtained.  It will take the U.S. Forest Service 18 months to obtain the easement. 
 
The U.S. Forest Service plans to advertise the project in October 2007 and anticipates awarding the contract in  
December 2007. 
 
 

2 City of Richmond 
Contra Costa 
 
PPNO:  4-CC-030012 
Red Oak Victory Ship 
Restoration  

$0 
$0 
$0 
$981 
$981 
 

05/13/2004 
FP-03-48 
18 months - Post Fact Request 
11/13/2006 
Support 
 

  
Administration and supervision of this TE project is being done almost entirely by volunteers on the SS Red Oak Victory 
through the Richmond Museum Association, with the City of Richmond as the sponsoring agency.  The Disadvantaged 
Business Enterprise (DBE) Plan was not submitted until March 2, 2006, which delayed approval of the Request for 
Authorization (E76).  This has been addressed, and the City anticipates final approval of the DBE Plan in May 2006.  The 
Agency is ready to advertise and award the contract as soon as the DBE is approved. 
 
 

3 City of Tehachapi 
Kern 
 
PPNO:  9-E012A 
Downtown Streetscape and 
Pedestrian Enhancements 

$0 
$0 
$0 
$1,179 
$1,179 
 

05/26/05 
FP-05-28 
6 months 
11/26/2006 
Support 
 

  
The City of Tehachapi was delayed in awarding a contract for this local TE project due to having received only one bid, 
which exceeded the cost estimates.  Prior to bidding, the cost estimates for this project placed the value at between  $2.1 
million and $2.7 million.  The City of Tehachapi put the project out to bid in December 2005, with bid opening on February 
7, 2006.   The City staff received only one bid in the amount of $3,682,680.  The City will modify and re-bid the project in 
April 2006.  The City currently anticipates awarding the bid by May 2006.  However, new DBE guidelines may be issued 
on May 1, 2006.  If new guidelines are issued, projects bid after the issue date will be subject to the new guidelines.  To 
account for the time required for the re-bidding process and to allow for any delays stemming from the revised DBE 
guidelines, the City is requesting an extension to November 2006. 
 

 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
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Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 Reason for Project Delay:   
4 City of Los Angeles 

Los Angeles 
 
PPNO:  7-3170 
Angels Flight Railway Plaza 
Improvement Project 

$0 
$0 
$0 
$292 
$292 

04/14/2005 
FP-04-45 
12 months 
04/14/2007 
Support 

  
There was a delay in obtaining approval for the grading plan for this RIP TE project. The City of Los Angeles focused on 
grading issues as a result of slide activity in the Orange County community of Laguna Hills. The City of Los Angeles 
required a grading permit to be obtained for the project, which necessitated corrections to the grading plan. The proposed 
stairs could not be incorporated until the grading plan was approved, which occurred in July 1, 2005.  The completed 
drawings for the stairs, required for an approved Soils Engineer Report, were received in October 2006.  The preliminary 
plan check identified concerns regarding access for the disabled.  Due to site accessibility constraints, the original proposal 
included stairs without providing for equivalent access to the disabled population.  The agency had to go through the 
process of obtaining a waiver by demonstrating that the project did provide a trail from the top to a platform above the 
stairs. The delays coincided with rising materials costs; thus, additional design modifications are required to address cost 
considerations. The City currently anticipates awarding a contract by October 2006.  The City is requesting a 12-month 
extension to allow for any additional delays that may occur. 
 

5 City of Redondo Beach 
Los Angeles 
 
PPNO:  7-3426 
Bay Cities Regional Bikeway 

$0 
$0 
$0 
$742 
$742 

05/26/2005 
FP-04-56 
10 months  
03/24/07 
Support 

  
The City of Redondo Beach originally planned to award this local TE project in May 2005.  However, there was a delay 
when a newly elected public official requested additional input from constituents and required the City to obtain additional 
community consensus.  Community consensus has been achieved, and the City is ready to proceed with the project.  The 
City currently expects to advertise the project in July 2006, and anticipates awarding the contract in August 2006.  
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